	Umbrella Project Work Plan  (update of July 2004)
Original 24 months  14 months extension to the global project  ***
	Project Months

	
	2002
	2003
	
	2004
	2005

	Activities
	1*
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35
	36*
	37
	38

	I. 
	Coordination of Sub-project initiation and launch activities 
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	I.1.
	Completion of signatures of the 12 sub-project documents
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	I.2.
	Completion of transfer of initial funds for the 12 sub-projects 
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	I.3. 
	Completion of 12 sub-project launch workshops
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Y
	
	
	
	
	
	
	
	
	
	
	

	I.4.
	The Lebanon Sub-project launch workshop as the last one 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	I.5.
	Completion of the activities under the MOU with UNITAR  for the assistance in the preparation/update of National Profiles for all the countries except for Chile and Slovenia not need 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	I.6. 
	Guidance Document for the NIPs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	I.7.
	Communication Strategy draft specific for the Project and final generic Comm. Strategy for NIPs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	II.
	Steering Group Meeting 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	II.1. 
	First Steering Group Meeting 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	II.2.
	** Second Steering Group Meeting
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	III.
	Mid-term review of the Project
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	III.1.
	Prepare documentation, schedule for the MTE – Project Manager
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	III.2.
	Review – EOU & UNEP DGEF 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	III.3.
	Report on the findings and recommendations of the MTE – Project Steering Group
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IV. 
	National Profiles 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IV.1.
	Submittal of the 12 draft National Profile
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IV.2.
	Review of and provide comments to the NPs – UNITAR 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IV.3.
	Submittal of the final endorsed NPs by the countries 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	V.
	POPs Inventories
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	V.1.
	Submittal of the 12 draft prelim. POPs (PCBs, D/F, and pesticides) Inventories
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	V.2.
	Independent Review of the draft Inventories and provision of comments –  UNEP peer reviewers
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	V.3.
	Submittal of the preliminary POPs Inventories by the Countries 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	V.4.
	Development of and Training in Action Plans in DDT, Pesticides, PCBs and D/F 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VI. 
	NIPs with costing, backed up by Action Plans 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VI.1.
	Submittal of the 12 draft prioritized NIPs with costing backed up by Action Plans 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VI.2.
	Independent Review of the draft NIPs and provision of comments – UNEP PM 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VI.3.
	*** Submittal of the final endorsed NIPs by the Countries   1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VII.
	Request and Provision of Further Funds
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VII.1.
	Request supplemental funds, requirements sent out by PM and requests endorsed by  the countries 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VII.2.
	Proposal to GEFSEC by PM and UNEP GEF Division 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VII:3.
	Provision of funds as needed
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VIII
	Sub-project Completion Reports 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VIII.1.
	Submittal of 12 draft Sub-project Completion Reports by the countries 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VIII.2.
	Review of and comments to the Reports – PM
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	VIII.3.
	***Submittal of the final Reports by the countries
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IX.
	Global Pilot Project Completion Report 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IX.1. 
	Submit draft Report to UNEP management – Project Manager 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IX.2.
	Review of and comments to the Completion Report – UNEP Management
	
	
	
	
	
	
	
	
	
	
	
	
	(
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IX.3.
	Submit the final Report to GEFSEC and SGM members 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	X. 
	Audit of the Project  (after this 38 months time-frame)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	X.1.
	Carry out an independent Audit of the Project/Sub-projects – arranged for by UNEP GEF Division 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	X.2.
	Submit Audit Report 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XI.
	Evaluation of Project (after this 38 months time-frame)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XI.1.
	Carry out an independent evaluation of the Project – as requested and arranged for by GEFSEC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XI.2.
	Submit Project Evaluation Report 
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*First Month: May 2002 – Last Month: June 2005     ** Tied to the submittal of numerous draft NIPs by the countries, will be a global meeting with the involvement of the 12 countries    1 - Lebanon’s accelerated plan: by June 2005
*** 24 months original duration period to be counted from the date of the receipt of the initial funds – as in the sub-project document original work plan s—based on this the Project should be completed by January 2005, since Lebanon, as the last received the initial funds in January 2003. – therefore the actual extension period until June 2005 is only five months. 








