First draft outline
Work plan for the intersessional period between POPRC-2 and POPRC-3 for the possible preparation of the risk management evaluation
	Weeks
	Date
	Activity

	0
	10 Nov. 2006
	POPRC sets an ad hoc working group considering the expertise of the Committee members and the possible need of getting invited experts to help the ad hoc working group 

	1
	17 Nov. 2006
	Secretariat distributes request for information specified in Annex F (with references to background information) to Parties and observers 

	11
	26 Jan. 2007
	Deadline for submissions of information to the Secretariat from Parties and observers

	11-19
	27 Jan–23 March 2007
	Drafter prepares working risk management evaluation 

	19-24
	24 March–27 April 2007
	Ad hoc working group considers working risk management evaluation and prepares a first draft risk management evaluation for comments 

	25-26
	4 to 11 May 2007
	Secretariat distributes draft risk management evaluation requesting comments from POPRC, Parties and observers 

	31
	15 June 2007
	Deadline for submission of comments on the first draft risk management evaluation to the Secretariat from POPRC, Parties and observers

	37
	16 June–27 July 2007
	Ad hoc working group considers comments and prepares a second draft risk management evaluation

	38
	3 Aug. 2007
	Secretariat submits draft risk management evaluation to conference services for editing and translation

	45
	4 Aug. – 24 Sep. 2007
	Editing and translation 

	45-46
	25 – 28 Sep. 2006
	Secretariat distributes final draft risk profile in languages

	52
	5–9 Nov. 2007
	POPRC-3 (specific dates to be defined during POPRC-2)


Definitions, roles and responsibilities

1.
  The term “drafter” would be applied to the person to be designated by the Committee to prepare a working draft risk management evaluation for consideration by the ad hoc working group. The drafter could be the proponent of the chemical, but not necessarily so.

2.   An ad hoc working group would be established by the Committee to review a working draft risk management evaluation and to prepare the draft risk management evaluation.  The Committee may wish to agree that the chair of any given ad hoc working group could declare that group closed and thereby convert it into a drafting group.
