

Annex IV

A. Workplan for the preparation of draft risk profiles (2007–2008)

| Scheduled date | Period from previous activity (weeks) | Activity (for each chemical under review) |
|---------------------------|---------------------------------------|---|
| 23 November 2007 | - | The Committee establishes an ad hoc working group. |
| 27 November 2007 | <1 | The Secretariat requests Parties and observers to provide information specified in Annex E for development of draft risk profiles. |
| 15 January 2008 | 7 | The Secretariat sends a reminder to Parties and observers regarding the request for information specified in Annex E . |
| 5 February 2008 | 3 | Parties and observers submit Annex E information to the Secretariat. |
| 4 March 2008 | 4 | The working group chair and drafter complete the first draft . <ul style="list-style-type: none"> Drafter prepares the first draft and sends it to the chair: 26 February 2008 Chair sends the first draft to the working group: 4 March 2008 |
| 25 March 2008 | 3 | The working group members provide comments on the first draft to the chair and drafter. |
| 8 April 2008 | 2 | The working group chair and drafter complete review of the first comments from the working group and complete the second draft . <ul style="list-style-type: none"> Drafter prepares the second draft and sends it to the chair: 4 April 2008 Chair sends the second draft to the Secretariat: 8 April 2008 |
| 11 April 2008 | <1 | The Secretariat distributes the second draft to Parties and observers for comments. |
| 16 May 2008 | 5 | Parties and observers submit their comments to the Secretariat. |
| 3 June 2008 | 2 | The working group chair and drafter review the Party and observer comments and complete the third draft . <ul style="list-style-type: none"> Drafter prepares the third draft and sends it to the chair: 30 May 2008 Chair sends the third draft to the working group: 3 June 2008 |
| 17 June 2008 | 2 | The working group members provide final comments on the third draft to the chair and drafter. |
| 1 July 2008 | 2 | The working group chair and drafter review the final comments and complete the final draft . <ul style="list-style-type: none"> Drafter prepares the final draft and sends it to the chair: 27 June 2008 Chair sends the final draft to the Secretariat: 1 July 2008 |
| 4 July 2008 | <1 | The Secretariat sends the final draft to Conference Services for editing and translation. |
| 27 August 2008 | 7 | Conference Services completes editing and translation . |
| 1 September 2008 | <1 | The Secretariat distributes the final draft risk profiles in the six official United Nations languages. |
| 13–17 October 2008 | 6 | Fourth meeting of the Committee |

B. Workplan for the preparation of draft risk management evaluation (2007–2008)

| Scheduled date | Period from previous activity (weeks) | Activity (for each chemical under review) |
|---------------------------|---------------------------------------|---|
| 23 November 2007 | - | The Committee establishes an ad hoc working group. |
| 27 November 2007 | <1 | The Secretariat requests Parties and observers to provide information specified in Annex F for the development of draft risk management evaluations. |
| 15 January 2008 | 7 | The Secretariat sends a reminder to Parties and observers regarding the request for information specified in Annex F . |
| 5 February 2008 | 3 | Parties and observers submit Annex F information to the Secretariat. |
| 4 March 2008 | 4 | The working group chair and drafter complete the first draft . <ul style="list-style-type: none"> Drafter prepares the first draft and sends it to the chair: 26 February 2008 Chair sends the first draft to the working group: 4 March 2008 |
| 25 March 2008 | 3 | The working group members provide comments on the first draft to the chair and drafter. |
| 8 April 2008 | 2 | The working group chair and drafter complete review of the first comments from the working group and complete the second draft . <ul style="list-style-type: none"> Drafter prepares the second draft and sends it to the chair: 4 April 2008 Chair sends the second draft to the Secretariat: 8 April 2008 |
| 11 April 2008 | <1 | The Secretariat distributes the second draft to Parties and observers for comments. |
| 16 May 2008 | 5 | Parties and observers submit their comments to the Secretariat. |
| 3 June 2008 | 2 | The working group chair and drafter review the Party and observer comments and complete the third draft . <ul style="list-style-type: none"> Drafter prepares the third draft and sends it to the chair: 30 May 2008 Chair sends the third draft to the working group: 3 June 2008 |
| 17 June 2008 | 2 | The working group members provide final comments on the third draft to the chair and drafter. |
| 1 July 2008 | 2 | The working group chair and drafter review the final comments and complete the final draft . <ul style="list-style-type: none"> Drafter prepares the final draft and sends it to the chair: 27 June 2008 Chair sends the final draft to the Secretariat: 1 July 2008 |
| 4 July 2008 | <1 | The Secretariat sends the final draft to Conference Services for editing and translation. |
| 27 August 2008 | 7 | Conference Services completes editing and translation . |
| 1 September 2008 | <1 | The Secretariat distributes the final draft risk profiles in the six official United Nations languages. |
| 13–17 October 2008 | 6 | Fourth meeting of the Committee |